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1.      General Information

Contract / Grant 

Agreement Number:
C1900018

Project Title:
Pilot Study for Non-proprietary Dissolved Metals Treatment: Oyster Shell Retrofits 

in Catch basins
Your Organization: King County Water and Land Resources Division

Your Project Manager: Carly Greyell - KC; Keunyea Song - Ecology

Reporting Period: 2019 Q3/Q4
Date this Form was 

Completed:

Task 1: Project Management
Percent of Task Completed: 4% this period (11% cummulative)

Deliverable D1.3 - Semi-annual Progress Report

Description of your 

Achievements:
Completed semi-annual progress report and managed the budget.

Task 2: Planning
Percent of Task Completed: 0% this period (100% cummulative)

Deliverable
Task complete. (Past deliverables: D2.1 - Draft QAPP; D2.2 - Final QAPP; D2.3 - Equipment 

Purchases).

Description of your 

Achievements:
Task complete.

Send progress report to: 

Stormwater Action Monitoring Program: Effectiveness Studies

2.      Briefly Describe Task and Milestone Achievements (for current report period only) and check the 

box associated with each task to verify completion.

Instructions: Please fill out the light grey boxes
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Task 3: Field Sampling and Analysis
Percent of Task Completed: 15% this period 

Deliverable D3.3 - Preliminary Flow Data & Analytical Data

Description of your 

Achievements:

Samples from three storms have been collected and analyzed. (A fourth storm has been 

sampled, but anlaytical results and billing will fall to the next period.) Equipment issues 

prevented all samples to be collected at all sites during each event. A total of 19 samples 

have been analyzed for the full suite of parameters: 5 samples for Storms #1 and #2 (one 

catch basin pair, plus one field replicate) and 9 samples for Storm #3 (both catch basin 

pairs, plus one field replicate). Preliminary flow data are available for 6 months at three 

sites. The flow meter at the forth site stopped functioning and was not replaced over this 

period.

Task 4: Final Report
Percent of Task Completed: 0% this period 

Deliverable NA

Description of your 

Achievements:
NA

Task 5: Communication of Findings
Percent of Task Completed: 0% this period (2% cummulative)

Deliverable No deliverables this period. (Past deliverables: D5.1 - Post QAPP to website).

Description of your 

Achievements:
No actions this period.

Draft and final QAPP completed. Baffles installed in all four monitored catch basins (only two were paid for through this 

project). Flow monitoring data collected over 6 months at three sites. One equipment blank sample collected and analyzed. 

Website developed and one deliverable (QAPP) posted. Nineteen samples collected and analyzed for full suite of parameters 

over a total of three storm events. (Fourth storm event sampled, but will be billed in the next period).

3.      Tasks/Milestones not achieved and why:
Did not complete data validation for season 1 data (Deliverable D4.1). This will be completed in the next period.

4.      Potential Future Challenges to Performance (time delays, staff changes, etc.):
Clogging issues appear to be resolved, even through heavy leaf litter. Preliminary results do not suggest dissolved metals 

treatment is being provided by the oyster shell retrofits. It is possible that the larger shell pieces are not providing a 

sufficient surface area to volume ratio for observable treatment. We will want to regroup and decide whether or not to 

continue with sampling in 2020.

6.      List the cumulative totals for all "outputs" (numerically measurable accomplishments) under this 

contract or grant to date:

5.      General Comments:
NA
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